COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 01/ 2011

ESTI MATE SUMVARY 15: 02: 06
CONTI D: C17148 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 17148-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 7.0 DAYS TI ME ALLOW 60 WORK DAYS
EJMI' 2400 MEDI UM VOLTAGE SW TC PERCENT TI ME: 11. 67 ORI G TI ME ALLOW 60 WORK DAYS

PRQJECT NO 1 MD703- 348

EJMI' 2400CC MEDI UM VOLTAGE SW TCH GEAR

NAME OF ROAD: 070A

PRQIECT COUNTI ES: CLEAR CREEK SUW T

CONTRACTOR:

MYR GROUP, I NC. dba Sturgeon Electric PAY PERI OD ENDI NG 09/ 01/ 2011 DATE TI ME STARTED 07/28/2011

12150 E. 112TH AVE. DATE LET 06/ 22/ 2011 DATE WRK BEGAN

DATE AWARDED 08/ 26/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 28/ 2011 DATE ACCEPTED
HENDERSON CO 80640 303-286- 8000 DATE NOTI CE TO PROCEED 07/ 28/ 2011
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 310, 534. 52 PARTI Cl PATI NG $ 0.00 $ 0.00

AWARD PROJECT AM: $ 969, 893. 20 NON- PARTI CI PATI NG 59, 078. 04 59, 078.04

PERCENT COVPLETE: 4.519% TOTAL EARNI NGS 59, 078. 04 59, 078. 04

FUNDS AVAI LABLE: $ 1,251, 456.48 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 59, 078. 04 59, 078. 04

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,772.34 -1,772.34
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 57, 305. 70 57, 305. 70
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 57, 305. 70 57, 305. 70
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 57,305.70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17148 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 17148-BI D ESTI MATE RUN 09/ 01/ 2011
PRQIECT | MD703- 348 ESTI MATE NO 0001 15: 02: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 Roadway
0005 202- 00045 Renoval of Electrical Equipnent 1. 000 0. 000
LF 0. 000 0. 00
191, 651. 00000 0. 000 0. 00
0010 613-00075 3/4 Inch Electrical Conduit 690. 000 0. 000
LF 75. 000 1,672.50
22.30000 75. 000 1,672.50
0015 613-00100 1 Inch Electrical Conduit 250. 000 0. 000
LF 0. 000 0. 00
25. 80000 0. 000 0. 00
0020 613-00150 1-1/2 Inch El ectrical Conduit 730. 000 0. 000
LF 333. 900 14,891. 94
44. 60000 333. 900 14,891. 94
0025 613-00200 2 Inch Eectrical Conduit 80. 000 0. 000
LF 80. 000 26, 880. 00
336. 00000 80. 000 26, 880. 00
0030 613-00300 3 Inch Eectrical Conduit 400. 000 0. 000
LF 0. 000 0. 00
160. 50000 0. 000 0.00
0035 613-04020 Hanger System 1. 000 0. 000
LS 0. 000 0. 00
46, 917. 00000 0. 000 0.00
0040 613-05500 W r enay 180. 000 0. 000
LF 145. 000 9, 454. 00
65. 20000 145. 000 9, 454. 00
0045 613-06500 Mot or Ter mi nal Box 24.000 0. 000
EACH 0. 000 0. 00
580. 80000 0. 000 0. 00
0050 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
498, 379. 00000 0. 000 0. 00
0055 613-80202 2.4KV Mtor Control Center Cubicle (Install Only) 1. 000 0. 000
LS 0. 100 6,179. 60
61, 796. 00000 0. 100 6,179. 60



CONTI D C17148 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17148-BI D ESTI MATE RUN 09/ 01/ 2011
PRQJECT: | MD703- 348 ESTI MATE NO 0001 15: 02: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0060 700- 70034 F/ A CONTI NGENCY FUND 96, 989. 320 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700- 70035 F/ A REI MBURSABLE GENERAL CONDI TI ONS 93, 652. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 700- 70035 F/ A CONSTRUCTI ON FEE 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI ¢ 1,310,534.52 %

59,078.04 $ 59, 078. 04

PRQJIECT TOTAL CURRENT AMI $ 1,310,534.52$

59,078.04 $ 59, 078. 04



